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MEMORANDUM FO | GSA Project Manager

STAT THROUGH :‘ ‘Chief, NBPO/OL
STAT FROM : Chief, Security Staff, NBPO
SUBJECT : Harry Peterson Company; a George H. Hyman

Company sub-contractor

1. On Wednesday, 31 July 1985 the George H.Hyman Company
requested overtime for the Harry Peterson Company, a BP-1
subcontractor. The request was for six men to work overtime
Saturday, 3 August and Sunday,4 August, ten hours each davy,
to waterproof the second level of the parking deck.

2. On Saturday, 3 August 1985, six employees of the
Harry Peterson Company arrived for work at 0700 hours and
began work on the parking deck. The George H. Hyman Company
also had a crew in to finish cleaning the west end of the
deck. They finished cleaning the second level about 1030 hours
with the exception of scaffolds, drums and piles of material

which were not moved. The Peterson crew worked steadily, using
two sprayers, and at 1330 hours had 8 1/2 bays finished with
3 1/2 bays to be done. The Peterson supervisor was asked to

finish this work on Saturday, but stated that he had to leave
at 1400 hours and that his crew would leave at 1500 hours.

The supervisor further said that it would be necessary to come
in on Sunday, 4 August, to do touch-~up work on the ground
level deck. The Security Staff volunteered to stay Saturday

3 August as long as necessary to complete the job but the
Peterson emplbyees were not interested. The supervisor left
the construction site at 1410 hours and the remaining five
crew members departed at 1450 hours.

3. On Sunday, 4 August, two Peterson Company employees
arrived at 0700 hours and worked on the deck until 0910 hours
at which time they departed the site. The Site Security Staff
strongly protests the cavalier attitude of the Peterson
Company supervisor and takes the position that in the future
a Superintendant of the George H. Hyman Contruction Company
must be on site any time a Bid Package 1 sub-contractor is
working. In addition, future support for Sunday overtime
will be dependant on work habits the previous Saturday. N
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